Togiak Road Improvements
Preliminary Schedule

ID | Task Name Duration Start 2009 2010
r 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
Dec | Jan [Feb|Mar | Apr [May [ Jun | Jul |Aug|Sep| Oct |Nov|Dec | Jan [Feb| Mar | Apr [May | Jun | Jul |Aug |Sep

1 | Project Scoping 2wks  12/15/08| o P g P

2 |Design 13 wks 1/5/09 |

3 Dev. PS&E to ADOT Standards 8 wks 1/5/09

4 Right-of-Way Documents 3 wks 2/2/09

5 PS&E Review 3 wks 3/2/09

6 Revise per Review 2 wks 3/23/09

7 | Right of Way Acquisition 12 wks 2/23/09

8 | Final PS&E for Bidding 2 wks 5/18/09

9 | Certification 2 wks 6/1/09

10 | Bidding to Award 12 wks 6/15/09

11 | Construction 52 wks 9/7/09
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